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Item Title Detail
1 Key conversations 0730-Taked to John Hamer about ABF/ZPMC'’ s intent to make another

attempt at the welding the Partial Mockup Fabrication Procedure. Mr.
Hamer indicated that Dan Raynor, ABF had given him the approval to
continue welding based on an approval from Mr. Jim Merrill. | discussed
this approval with Mr. Merrill who told me he gave Mr. Raynor tacit
approval in a conversation regarding the plan for the mock up after the
initial mockup fabrication plan failed. | relayed thisto Mr. Hamer who told
me that ZPMC was going to prehesat the second diaphragm on skin B and
begin welding in the afternoon.

0945-Mr. Hamer can to my office and told me that ZPM C was going to
terminate the weld on top of the fit lug rather than the side of the fit lug. Mr.
Hamer stated that he believed that by moving the termination it would
eliminate the crater cracks. | told him that anything ABF/ZPMC was hot
approved and ultimately a new proposal would have to be submitted for
approval. Mr. Hamer concurred.

1300-Discussed the macroetches for the 77m mockup. | asked Mr. Hamer if
he had heard anything through the ABF channels about what macroetches
ABF had agreed to cut. Mr. Hamer told me that his guidance was to
coordinate with me to cut whatever samples we wanted. | told him that |
would mark the macroetch locations on Monday. Lu Jian Huawasthere
and | let him know that is when we would be marking the macroetch
locations. | asked about getting support to rotate it to mark the entire
mockup and Mr. Lu asked me if we could mark the locations we could
access in the current location and they would cut the samples then rotate it
and then | could mark it the next time aswell. | agreed.

1430-Mr. Hamer asked me if the procedure that he discussed at 0730 was
successful if he could weld skin C stiffenersin the 2F position. | reminded
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him that in the original approved procedure the mockup would be rotated
and skin C would be welded and that nothing that they were doing was
approved at this point.

2 Other important observations 77m Mockup- No activity

89m Mockup- The Partial Mockup Fabrication Procedure was not
successful. ABF performed MT on the fillet welds on 3/21/08 and
discovered crater cracksin the weld terminations of both fit lugs. One crack
was in thefit lug to stiffener weld and the other was in the fit lug to
diaphragm weld. In both cases the fit lug to diaphragm weld was welded
first then the fit lug to stiffener. Asstated above in my 0730 conversation
with John Hamer, ABF and ZPM C wanted to try another unapproved
procedure on the other diaphragm. At 1300, ZPM C began prehesting the
second stiffener on skin B and by 1430 they had welded both fit lug to the
diaphragm using restraints (dogs). Mr. Hamer told that there were no cracks
in the tacks. NDT is pending.

114m Mockup- No activity

Bay 4- No NDT on the finished 43m elevation diaphragm. ZPMC still has
not ground the weld as Mr. Carpenter agreed to on 3/21/08. Welding
continues on the other diaphragm plate in the bay.

Bay 8- ZPMC continues working on four (4) diaphragm plates. ZPMC was
not using “active” forces during heat straightening when | was performing
my walkthrough. | received the incident report for the active restraint used
on 3/21/08 and am processing it.

Inspected By: | shibashi,Josh Quality Assurance Inspector

Reviewed By: Wahbeh,Mazen QA Reviewer
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